' ‘ D.O.. 2001-02-039

JOB 16441-2R DAILY REPORT

5 BAYONNE BARREL & DRUM: REPORT # 113
C.S.C. _ JOE COSENTINO / CHARLIE FITZSIMMONS | DATE: 02/28/95
R.M. M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Rain TEMPERATURE: 40's

WORK PERFORMED TODAY BY OHM:

* OHM has delivered this morning 20 C-drums and one pallet of speedy dri for the consolidation
and stabilization of the 169 partial drums of waste previously sampled and haz-catted. '

* Operations today consisted of separation by waste stream the 169 partial drums of waste that
was previously sampled and haz-catted, once a test blend of this waste is concluded they will the
be consolidated into C-drums and Overpacks. _
* Began the decontamination of the drum shredder and it's power pack, a gross decon of the 215
trackhoe is performed out on site then brought into the deconning area.

* Bulking of the waste stream #01 ( Ag/Liq ) is concluded today, this reduces the number of drum
for disposal by 30.

SUBCONTRACTOR SERVICES PERFORMED:

* Welco deliver breathing air this morning.
* A A Matulay notified of the two flat tires, they will be on site later today to repair tires.
* Pat Kelly Drum deliver one box trailer and pickup one today.

EXCEPTIONS / UNUSUAL CONDITIONS:

* One of the drums to be bulked was an eighty five gallon German made drum that was full to the
top, a sump pump is utilized to remove the liquids from this drum. '

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM 0.S.C.:

DOCUMENTS SUBMITTED:
* A check for $ 2,189.73 dollars to be given as a credit on the 1900-55 form today, this check is fo

scrap steel loads # 53 and 54, two loads remain for credit.
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